Grantee: Columbus, OH
Grant: B-08-MN-39-0005
July 1, 2013 thru September 30, 2013 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-MN-39-0005

Grantee Name: Contract End Date: Review by HUD:
Columbus, OH 03/04/2013 Reviewed and Approved
LOCCS Authorized Amount: Grant Status: QPR Contact:
$22,845,495.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$2,400,000.00

Total Budget:
$25,245,495.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

Summary needs data identifying the geographic areas of greatest need in the grantee&rsquos jurisdiction - In the analysis of data related to
the Neighborhood Stabilization Program (NSP) application, the City of Columbus (Columbus) examined data published by HUD under the
NSP program and data provided at the local level by Columbus Staff and other local entities. As required under Section 2301(c)(2) of the
Housing and Economic Recovery Act (HERA), the data is focused on three areas: 1. areas with the greatest percentage of home foreclosures,
2. areas with the highest percentage of homes financed by a sub-prime mortgage related loan, and 3. areas identified as likely to face a
significant rise in the rate of home foreclosures. The data suggests a consistent pattern of areas most affected by foreclosures and the amount
of vacant housing.

HUD Data - HUD provided each jurisdiction receiving a NSP allocation data to suggest which areas currently experience foreclosure related
problems and areas that may experience foreclosure related problems in the future. Each dataset is based either at the Census Block Group
or Census Tract level and draws upon data from several sources that are used to predict whether or not a neighborhood has a high or low risk
for foreclosed and abandoned homes. Map One illustrates which Census Block Groups within the City of Columbus scored the highest (worst)
risk score for foreclosure and abandonment&mdasha score of 10 on a scale between 1 and 10. Map Two shows which Census Block Groups
within the City of Columbus have a high predicted &ldquounderlying problem foreclosure rate&rdquo based on data from the previous 18
months. The data sources used to compute the risk scores for each of these two maps are the same data sources used by HUD to determine
allocations to each jurisdiction. Census Block Groups with 51% or more of the population with 120% or less Area Median Income are shown
on Map Three.

Local Data - A local non-profit research center, Community Research Partners (CRP) has performed extensive research on foreclosure filings
and properties sold at the Franklin County Sheriff&rsquos Sale within the City of Columbus. Map Four illustrates those areas within the City
with the greatest numbers of foreclosure filings per square mile, between January, 2007 and March, 2008. A measurement of density (as
opposed to percentage) highlights areas with a mass of properties under foreclosure. Map Five highlights areas with the greatest density of
properties subject to Sheriff&rsquos Sale between January, 2005 and March, 2008. The Areas with the highest density of mortgages with high
interest rates are shown on Map Six (data originates from Real Quest June, 2008). The City of Columbus Department of Development tracks
properties with vacant structures. As of October, 2008 the Vacant Housing list contained over 4,600 residential properties, excluding those
that were momentarily vacant (for sale, for rent, etc.). Typically, these properties have been vacant for more than 6 months.

Conclusions - The above described maps illustrate a large number of foreclosures and vacant structures in the center city neighborhoods
around downtown. Map Seven combines the two HUD Datasets and the City Vacant Housing List. The areas colored brown represent those
with a &ldquoforeclosure and abandonment&rdquo risk score of 10a

Areas of Greatest Need:

nd an &ldquounderlying problem foreclosure rate&rdquo of 12.05%, the 75th percentile for the City. The map contains points representing
vacant structures, generally suggesting a strong relationship between these three datasets. This data highlights the areas of Columbus in
which the City will focus the majority of its NSP resources. The city will undertake additional research on this data and complete a market
analysis to determine what eligible activities are best suited for each area.

The original application and the above described maps can be found at: http://finance.columbus.gov/content.aspx?id=5100&menu_id=574

Distribution and and Uses of Funds:

Foreclosed and vacant properties exist throughout the City, with pockets of abandoned and vacant properties affecting most Columbus
neighborhoods - even neighborhoods that are otherwise stable. In fact, many areas outside the ones identified on Map 7, have high
&ldguoabandonment and foreclosure&rdquo risk scores and many vacant properties. For this reason, the City will utilize its Land Banking
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efforts, such as demolition, property maintenance, and select acquisition, in an extended area. Map Three illustrates census block groups that
qualify for NSP assisted Land Banking efforts. Although most Land Banking efforts will be focused on the areas of greatest need, the City
anticipates some of these activities to occur throughout qualifying areas of the City, as defined in Map 3.

In general, the data examined by City Staff exhibits a concentrated pattern of home foreclosures, Sheriff Sales, and subprime mortgages in
the neighborhoods around downtown Columbus and surrounding areas. These areas also contain a high number of structures on the
City&rsquos Vacant Structures list. This is not to say vacant and foreclosed properties are confined strictly to these areas, but rather these
areas have the highest concentration of foreclosures, vacant properties, mortgages with high interest rates, and evidence of this trend to
continue (high vacancy rate, high predicted underlying problem foreclosure rate). The majority of NSP funds will focus on these areas, such as
those areas highlighted on Map Seven. NSP funds will be used for the acquisition of abandoned and foreclosed properties, demolition of
blighted structures, and the rehabilitation and redevelopment of vacant properties. Fortunately, several dedicated not-for-profit organizations
work to revitalize these areas and they, along with for profit development organizations, will help the City in these efforts. As the City prepares
to distribute the NSP funds, it will study what types of activities should occur and where (such as identifying the areas are most suitable for
homeownership projects), determine what other resources can be leveraged, and create a fair and open process by which the funds are
distributed.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $24,029,703.56
Total Budget $104,686.35 $24,029,703.56
Total Obligated $104,686.35 $24,028,843.56
Total Funds Drawdown $124,138.43 $23,449,620.42
Program Funds Drawdown $0.00 $21,940,440.25
Program Income Drawdown $124,138.43 $1,509,180.17
Program Income Received $190,470.82 $1,643,595.42
Total Funds Expended $115,306.00 $23,452,307.82
Match Contributed $0.00 $0.00
3
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Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

Required

$0.00
$3,426,824.25
$2,284,549.50
$0.00

Target

$5,711,373.75

To Date

0.00%
0.00%

$0.00
$527,173.65
$708,167.06
$597,393.47

Actual

$6,942,292.64

A total of three homes were sold and construction is complete on all units. Although discussions around lease
purchase continue on unsold units, buyers continue to come into the picture. Home sales are steadily being
reconciled, so that Program Income can be put into additional projects. All rental units were completed and leased

prior to this quarter.

Project Summary
Project #, Project Title

This Report Period

Program Funds

Drawdown
ADF-C, (C)Land Banking; Acquisition & Demolition Fund $0.00
ADF-D, (D)Demolish; Acquisition & Demolition Fund $0.00
ADMIN-ADC, (B,C,D,E); Activity Delivery Costs $0.00
ADMIN-P&A, 10% Planning & Admin Cap $0.00
NSF-HO-E, (E)Redevelop; NSF-Homeownership Opportunities $0.00
NSF-RO-E, (E) Rental Over 50% AMI $0.00
SetAside-HO-B, (B) Purchase & Rehab; 25% SetAside for 50% $0.00
SetAside-RO-B, (B) Purchase & Rehab; 25% SetAside for 50% $0.00

To Date

Project Funds
Budgeted

$4,189,605.87
$1,485,395.80
$2,025,648.40

$919,283.66
$9,008,368.80

$543,369.15
$1,000,000.00
$4,919,177.47

Program Funds

Drawdown

$4,013,847.22
$1,398,794.23
$1,815,690.39
$668,929.65
$8,121,347.03
$399,806.57
$906,484.63
$4,615,540.53

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Activities

Grantee Activity Number: 440500 - Fiscal Office

Activity Title: Development Fiscal Office

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMIN-P&A 10% Planning & Admin Cap

Projected Start Date: Projected End Date:

01/01/2009 03/02/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Columbus

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $224,038.00

Total Budget $0.00 $224,038.00

Total Obligated $0.00 $224,038.00

Total Funds Drawdown $6,093.37 $188,564.79
Program Funds Drawdown $0.00 $161,513.75
Program Income Drawdown $6,093.37 $27,051.04

Program Income Received $0.00 $0.00

Total Funds Expended $5,577.67 $191,017.94

City of Columbusl $5,577.67 $191,017.94
Match Contributed $0.00 $0.00

Activity Description:

24CFR570.205,206: Department of Development Fiscal Office - The staff of the Development Fiscal Office will assist in the
administration of the Neighborhood Stabilization Program in a variety of financial and regulatory areas. Activities will include
financial management, and data entry in the DRGR (HUD¢,s reporting system).

Location Description:
50 W. Gay Street Columbus, Ohio 43215

Activity Progress Narrative:

Fiscal staff assisted in the administration of the Neighborhood Stabilization Program (NSP1) in a variety of financial and
regulatory areas. Activities included financial management of all purchases, voucher payments, and financial reporting,
including data entry in DRGR. During the quarter, staff processed 110 voucher payments for grant activities for holding costs,
and construction. Fiscal staff compiled various financial reports for grant administrative personnel costs, payment status, and
availability of funds, coordinated the completion of the QPR, prepared, reviewed and approved legislative requests for the use
of all NSP1 grant funds, and reviewed current management of NSP funding.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

ADMIN-ADC

Projected Start Date:

01/01/2009

Benefit Type:

Area ()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Columbus1

Match Contributed

Activity Description:

440501 - Land Bank Staff

Land Redevelopment Office

Activity Status:

Under Way
Project Title:

(B,C,D,E); Activity Delivery Costs
Projected End Date:

03/02/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Columbus

Jul 1 thru Sep 30, 2013

N/A
$0.00

$0.00
$2,337.79

$0.00
$2,337.79

$0.00
$1,775.42
$1,775.42

$0.00

To Date
$652,703.00
$652,703.00

$652,703.00
$642,949.88

$556,229.87
$86,720.01

$0.00
$641,051.52
$641,051.52

$0.00

24CFR570.201(a,b,d): Department of Development Land Redevelopment Office (Land Bank) - Staff will coordinate the
acquisition of property with funds provided by NSP and utilize a three-part strategy within the Areas of Greatest Need as
described in Maps 3 and 7. The Environmental Blight Abatement staff will assist the Land Redevelopment Office with

environmental nuisance abatement activities.

Location Description:
109 N. Front Street Columbus, Ohio 43215

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total

Cumulative Actual Total / Expected
Total
0/100

Cumulative Actual Total / Expected
Total
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# of Housing Units 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/150

Amount
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Grantee Activity Number: 440502-2010 LAND BANK ACQUISITION

Activity Title: 2010 LAND BANK ACQUISITION

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition Fund

Projected Start Date: Projected End Date:

01/01/2010 07/30/2013

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

NSP Only - LMMI City of Columbus

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $979,406.93

Total Budget $0.00 $979,406.93

Total Obligated $0.00 $979,406.93

Total Funds Drawdown $0.00 $979,406.93
Program Funds Drawdown $0.00 $979,406.93
Program Income Drawdown $0.00 $0.00

Program Income Received $11,800.00 $271,098.19

Total Funds Expended $0.00 $979,406.93

Match Contributed $0.00 $0.00

Activity Description:

Acquisition of abandoned and/or foreclosed properties for demolition or rehabilitation. Actual number of properties acquired is
higher than forecasted originally because of the purchase prices of the properties being much lower than anticipated. Original
estimates were $25,000 per property and the average ended up being around $14,000 per property.

*The Household Benefit for these properties will be reported as such when the final determination is made for each property
(e.g.; redevelopment, rehab, land bank, etc.).

11/15/10 funding increased by $25,179.75 for 85-87 N. Cypress and 854 Oakwood. These properties had been labeled as
meeting the 25% set-aside, but will not be used for the set-aside. Draws were moved from the 25% activity.

Location Description:

City of Columbus

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 174/100
9
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
202/150

202/150

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
ADF-D

Projected Start Date:
07/01/2009

Benefit Type:

Area ()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

440502-DEMOLITION - LAND BANKING
DEMOLITION-LANDBANKING

Activity Status:

Under Way

Project Title:

(D)Demolish; Acquisition & Demolition Fund
Projected End Date:

08/10/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Columbusl

Jul 1 thru Sep 30, 2013 To Date

N/A $1,080,749.70
($2,346.10) $1,080,749.70
($2,346.10) $1,080,749.70
$0.00 $1,074,244.74
$0.00 $997,677.23
$0.00 $76,567.51
$0.00 $8,000.00
$0.00 $1,074,244.74
$0.00 $0.00

TWO BLANKET CONTRACTS ESTABLISHED FOR $300,000.00 EACH - FOR DEMOLITION SERVICES.
WATSON-SHONEBARGER GENERAL LLC, AND ELYOT LAMONT RANSOM DBA RANSOM DEMOLITION

5/27/10 - ACTIVITY BUDGET INCREASED

11/15/10 Funding increased by $7649.50 for utility costs which are part of the demo contracts but were not added to DRGR

prior to the obligations deadline.

Location Description:

519 Clarendon Ave.
853-855 Seymour
147 West Park Ave.
245-247 Cypress Ave.
1201 Hildreth Ave.
1630 Maryland Ave.
815-817 E. Long St.
2455 Cleveland Ave.
1192 Duxberry Ave.
983 E. 11th Ave.
1292-94 N. 5th St.
1329-31 N. 6th St.
803 Alton Ave.

337 Ogden Ave.

622 Ashburton Ave.
132 S. Princeton Ave.
426-428 N. Garfield Ave.

11
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1253-1255 N. 5th St.
972 Cleveland Ave.
806 S. Ohio Ave.
1889 Bucher St.

939 Wilson Ave.
419-21 Lilley Ave.
1464 Franklin Ave.
894 Berkeley Ave.
1639 Oak St.

1251 McAllister Ave.
2131 Watkins Rd.
93-95 Reeb Ave.

1092 Seymour

470 Wilson Ave.

739 Miller Ave.

521 N. Ohio Ave.
1076 McAllister Ave.
1327-1329 Mt. Vernon Ave.
1008 Reinhard Ave.
146-148 Innis Ave.
291 Innis Ave.

493 N. Ohio Ave.
1565 E. 4th Ave.
242-244 Barthman Ave.
545-547 Berkeley Ave.
573 E. Whittier Ave.
878 Lawndale Ave.
518 Morrill Ave.

1099 E. Whittier Ave.
1380-1382 N. 5th Ave.
1072 E. Long St.
1170 Lexington Ave.
1016 E. 17th Ave.
1551 E. 26th Ave.

103 Woodrow Ave.
1801 Parsons Ave.
1259 N. 5th St.

913 Dupont Ave.

1399 Gualt Ave.

524 Miller Ave.
1178-1180 S. 22nd St.
1129 E. Columbus St.
143 Wilson Ave.

392 Stoddard Ave.
230 S. Eureka Ave.
96 S. Warren Ave.
1469 Cleveland Ave.
2501 Parkwood Ave.
1111-1113 E. 16th Ave.
42 West Park Ave.
847-849 W. Rich St.
134 Harris Ave.

90 N. Richardson Ave.
1455 Myrtle Ave.
851-853 E. 2nd Ave.
147-149 S. Dakota Ave.
957 Bellows Ave.
2337 Atwood Terrace
1305-1307 N. 6th St.
822 E. Gibbard Ave.
669 E. 3rd Ave.

204 S. Hague Ave.
127 Highland Ave.
126-128 Cypress Ave.

12
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107 S. Princeton Ave.
62 N. Burgess Ave.
1492 Hamlet St.

323 S. Eureka Ave.
289-291 S. Dakota Ave.
2573 Osceola Ave.
619 Lock Ave.

2319 Hamilton Ave.
711 S. 18th St.

971 N. Howard St.
2736 Sullivant Ave.
285 N. Sylvan Ave,
2975 E. 11th Ave.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
99/130

Cumulative Actual Total / Expected
Total
121/130

121/130

Amount

13
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Grantee Activity Number: 440502-HOLDING COSTS-LAND BANKING

Activity Title: HOLDING COSTS-LAND BANKING

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition Fund

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

NSP Only - LMMI City of Columbusl

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $784,453.63

Total Budget ($37,625.71) $784,453.63

Total Obligated ($37,625.71) $783,593.63

Total Funds Drawdown $16,411.84 $716,615.59
Program Funds Drawdown $0.00 $644,838.58
Program Income Drawdown $16,411.84 $71,777.01

Program Income Received $0.00 $0.00

Total Funds Expended $16,790.89 $717,068.31

City of Columbus1 $16,790.89 $717,068.31
Match Contributed $0.00 $0.00

Activity Description:

24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITIONS

HOLDING COSTS RELATED TO LAND BANKING PROGRAM - SUPPLIES/MATERIALS, REAL ESTATE TAXES, UTILITY
PAYMENTS, (VARIOUS VENDORS)

11/23/12 budget reduced by $102,612.41 due to Legislation #'s 2378-2012 and 2414-2012. Funds moved to Housing for
projects to close out grant funds.

Location Description:
LAND MANAGEMENT OFFICE, 109 N. FRONT STREET, COLUMBUS OH 43215

Activity Progress Narrative:

Private companies were contracted to secure structures, remove trash and debris, and other property maintenance services.
Payments for trash and debris pickup, and utilities for properties being held in the Land Bank were processed during this
quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/100
14
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/150

Amount

15
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Grantee Activity Number: 440505 - Housing ADC
Activity Title: Housing Activity Delivery Costs

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

ADMIN-ADC

Projected Start Date:

01/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Columbus2

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

(B,C,D,E); Activity Delivery Costs
Projected End Date:

03/02/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Columbus

Jul 1 thru Sep 30, 2013 To Date

N/A $1,156,735.40
$0.00 $1,156,735.40
$0.00 $1,156,735.40
$12,769.79 $1,137,259.48
$0.00 $1,061,928.44
$12,769.79 $75,331.04
$0.00 $0.00
$10,355.98 $163,988.91
$10,355.98 $163,988.91
$0.00 $0.00

Department of Development Housing Division - Staff will be developing financing mechanisms, processing applications and
financing for housing development. Staff will also be providing construction management services to housing projects. A market
analysis is being conducted through contracted services to determine what housing activities should be implemented in specific

geographic areas within the identified Areas of Greatest Need.
Location Description:
50 W Gay St.

Columbus, OH 43215

Activity Progress Narrative:

There were 3 home sales and all rental units are leased.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 440506-CHP

1352 Lee

Activity Title: CHP 1352 Lee

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSF-HO-E

Projected Start Date:

12/19/2012

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Columbus2

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

(E)Redevelop; NSF-Homeownership Opportunities
Projected End Date:

12/31/2013

Completed Activity Actual End Date:
07/19/2013

Responsible Organization:

City of Columbus2

Jul 1 thru Sep 30, 2013 To Date
N/A $173,437.00
$0.00 $173,437.00
$0.00 $173,437.00
$0.00 $94,456.15
$0.00 $94,456.15
$0.00 $0.00

$0.00 $0.00

$0.00 $94,456.15
$0.00 $94,456.15
$0.00 $0.00

New build to AWARE Standards for sale to homebuyer at or below 120% AMI.

Location Description:

1352 Lee Ave
Columbus, OH 43219

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

18

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 1 0/0 0/1 11 0.00
# Owner Households 0 0 1 0/0 0/1 1/1 0.00
Activity Locations
Address City County State Zip Status / Accept
1352 lee columbus Ohio 43219-1949 Match /N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

19
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Grantee Activity Number: 440506-CHP 153 N 20th

Activity Title: CHP 153 N 20th

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership Opportunities

Projected Start Date: Projected End Date:

02/01/2013 05/01/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Columbus

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $50,000.00

Total Budget $0.00 $50,000.00

Total Obligated $0.00 $50,000.00

Total Funds Drawdown $0.00 $46,565.70
Program Funds Drawdown $0.00 $46,565.70
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $46,565.70

City of Columbus2 $0.00 $46,565.70
Match Contributed $0.00 $0.00

Activity Description:
New build to AWARE Standards for sale to a homebuyer at or below 120% AMI.

Location Description:

153 N. 20th
Columbus, OH 43203

Activity Progress Narrative:

This home is completed, has an identified buyer and was sold to an eligible buyer this quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/1
# of Singlefamily Units 1 1/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 1 1 0/0 11 11 100.00
# Owner Households 0 1 1 0/0 1/1 1/1 100.00
Activity Locations
Address City County State Zip Status / Accept
153 N 20th Columbus Ohio 43203-1550 Match/N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 440506-CHP 157 N 20th

Activity Title: CHP 157 N 20th

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership Opportunities

Projected Start Date: Projected End Date:

02/01/2013 05/01/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Columbus

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $50,000.00

Total Budget $0.00 $50,000.00

Total Obligated $0.00 $50,000.00

Total Funds Drawdown $0.00 $45,252.29
Program Funds Drawdown $0.00 $45,252.29
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $45,252.29

City of Columbus2 $0.00 $45,252.29
Match Contributed $0.00 $0.00

Activity Description:
New build to AWARE Standards for sale to a homebuyer at or below 120% AMI.

Location Description:

157 N. 20th
Columbus, OH 43203

Activity Progress Narrative:

This home is completed and is anticipated to be sold to an eligible buyer next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 440506-CHP 173 N 20th

Activity Title: CHP 173 N 20th

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership Opportunities

Projected Start Date: Projected End Date:

02/01/2013 05/01/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Columbus

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $50,000.00

Total Budget $0.00 $50,000.00

Total Obligated $0.00 $50,000.00

Total Funds Drawdown $0.00 $45,944.73
Program Funds Drawdown $0.00 $45,944.73
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $45,944.73

City of Columbus2 $0.00 $45,944.73
Match Contributed $0.00 $0.00

Activity Description:
New build to AWARE Standards for sale to a homebuyer at or below 120% AMI.

Location Description:

173 N 20th
Columbus, OH 43203

Activity Progress Narrative:

This home is completed and on the market for sale.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 440506-FDA-36 Martin

Activity Title: FDA-36 Martin

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership Opportunities

Projected Start Date: Projected End Date:

12/20/2012 03/29/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Columbus2

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $207,000.00

Total Budget $167,300.00 $207,000.00

Total Obligated $167,300.00 $207,000.00

Total Funds Drawdown $83,995.21 $123,695.21

Program Funds Drawdown $0.00 $35,563.97
Program Income Drawdown $83,995.21 $88,131.24

Program Income Received $0.00 $0.00

Total Funds Expended $79,109.46 $123,695.21
City of Columbus2 $79,109.46 $123,695.21

Match Contributed $0.00 $0.00

Activity Description:

Pre and Full Development expenses for the demolition and reconstruction of a property being marketed for homeownership in
the Franklinton neighborhood.

Location Description:

36 Martin Ave

Columbus, OH 43222

Activity Progress Narrative:

This rehabilitation home is completed and is anticipated to be sold to an eligible buyer next quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
ADMIN-P&A
Projected Start Date:
01/01/2009

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

440507-NSF Contracts
NSF Contracts

Activity Status:

Under Way

Project Title:

10% Planning & Admin Cap

Projected End Date:

03/02/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Columbusl

Jul 1 thru Sep 30, 2013 To Date
N/A $111,106.16
($176.57) $111,106.16
($176.57) $111,106.16
$0.00 $110,773.59
$0.00 $110,454.00
$0.00 $319.59
$0.00 $0.00

$0.00 $110,773.59
$0.00 $0.00

24CFR570.205,206: Market study contract for planning purposes. Training and Travel related to program planning.
11-15-10 funding increased by $750 for 2 contracts which were posted in the City's accounting system by the deadline, but

were not added to DRGR by 8/31/10.

Location Description:

50 W. Gay Street Columbus,OH 43215

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSF-HO-E

Projected Start Date:
11/19/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Columbus1
Match Contributed

Activity Description:

4410-440506-CDFAP

Activity Status:

Under Way

Project Title:

(E)Redevelop; NSF-Homeownership Opportunities
Projected End Date:

11/19/2010

Completed Activity Actual End Date:
07/19/2013

Responsible Organization:

City of Columbus

Jul 1 thru Sep 30, 2013 To Date

N/A $2,531,721.32
$0.00 $2,531,721.32
$0.00 $2,531,721.32
$0.00 $2,531,721.32
$0.00 $2,448,632.71
$0.00 $83,088.61
$0.00 $399,171.96
$0.00 $2,531,721.32
$0.00 $2,531,721.32
$0.00 $0.00

This project consists of ten single family homes which are being redeveloped for sale or lease purchase.
Reduced budget by $273.74 for cancelled balance of P.O. on 847-49 S 18th.

Reduced budget by $8,327.35 for cancelled balance of P.O. on 808 Heyl.

Increased budget for split funded project at 886 S 18th ($24,134.83). Units and beneficiaries listed under NSP2 Action Plan for
CDFAP. Added Full Dev funds in NSP1: $129,594.14. Additional $7,676.65 added for FD out of NSP1.
Reduced budget by $10,621.31 for cancelled balance of P.O. on 833-35 Heyl.

Reduced budget by $529.48 for cancelled balance of P.O. on 853-55 S 18th.

Reduced budget by $163.51 + $1,860.95 for cancelled balance of P.O. on 875 S 18th.

Reduced budget by $1,925.00 for cancelled balance of P.O. on 787-89 Heyl.

Reduced budget by $2,060.00 for cancelled balance of P.O. on 733 Heyl.

Reduced budget by $5,815.70 for cancelled balance of P.O. on 898 Heyl.

Location Description:

766 Carpenter St.
829 Carpenter St.
733 Heyl Pre Dev
808 Heyl

833 Heyl

898 Heyl

905 Heyl

740 S. 18th

847 S. 18th

853 S. 18th

875 S. 18th

30

.
]

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



886 S. 18th split funded w/ NSP2, units added to NSP2

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
10/10

Cumulative Actual Total / Expected
Total
10/10

10/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/0 7110 10/10 90.00
2/0 7/10 10/10 90.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSF-HO-E

Projected Start Date:
10/19/2010

Benefit Type:

Direct ( HouseHold )
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

4410-440506-CHP
CHP- SINGLE FAMILY HOUSING

This project consists of nine new build single family homes.
Cancelled balance of PO for project completion on 253 N 22nd (29,825.22).
Cancelled balance of remaining funds for 175 N 21st (15,160.42) Re obligated $4,507 prior to deadline for newly reported

expenditures.

Activity Status:

Under Way

Project Title:

(E)Redevelop; NSF-Homeownership Opportunities
Projected End Date:

04/02/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Columbus

Jul 1 thru Sep 30, 2013 To Date

N/A $2,103,711.27
$0.00 $2,103,711.27
$0.00 $2,103,711.27
$0.00 $2,103,224.80
$0.00 $1,996,098.90
$0.00 $107,125.90
$178,670.82 $838,728.55
$0.00 $2,103,226.70
$0.00 $0.00

Cancelled balance of remaining funds for 195 N 21st (91,045.16), could not be expended prior to 100% completion deadline.
Re obligated $60,000 prior to deadline for newly reported expenditures. Reduced final balance by $304.20 to use for other

projects.

Location Description:

278 N. 20th St.
171 N. 21st St.
175 N. 21st St.
176 N. 21st St.
232 N. 21st St.
276 N. 21st St.
280 N. 21st St.
253 N. 22nd St.
257 N. 22nd St.
195 N. 21st St.

Activity Progress Narrative:
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
10/10

10/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
4/0 5/10 9/10 100.00
4/0 5/10 9/10 100.00

Amount
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Grantee Activity Number: 4410-440506-CHP-1072 LONG CONDO PROJECTS
Activity Title: COLUMBUS HOUSING PART.

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSF-HO-E

Projected Start Date:

11/19/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Columbus1

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

(E)Redevelop; NSF-Homeownership Opportunities
Projected End Date:

11/19/2019

Completed Activity Actual End Date:
07/26/2013

Responsible Organization:

City of Columbus

Jul 1 thru Sep 30, 2013 To Date

N/A $1,634,940.51
$0.00 $1,634,940.51
$0.00 $1,634,940.51
$0.00 $1,634,940.51
$0.00 $1,634,940.51
$0.00 $0.00

$0.00 $0.00

$0.00 $1,634,940.51
$0.00 $1,634,940.51
$0.00 $0.00

A new build condominium project with 7 units. Added $98,000 to the budget to cover additional costs on the project. Reduced

budget by $5,062.27 for Pre Dev costs that were not expended.

Cancelled balance of funds not expended prior to the 100% expenditure deadline, to be used for other projects. ($267,783.13)
Re obligated $155,000 for expenditures submitted prior to the 100% deadline. Re obligated $4,785.91 for expenditures to finish

145 N 21st as part of this project.

Location Description:
1072 E LONG ST COLUMBUS 43215

Activity Progress Narrative:

One unit was sold this quarter, all units were completed to allow funds to be expended by the deadline. One unit is in contract

and expected to sell next quarter with City financing.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
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Total
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Total
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations

Address
145 n 21st

This Report Period

Mod
0

0

City

columbus

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

3/7
3/7

Cumulative Actual Total / Expected

Low Mod
0/0 2/0
0/0 2/0

State
Ohio

Total Low/Mod%

3/7 66.67
3/7 66.67
Zip Status / Accept

43203-1588 Match /N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSF-HO-E

Projected Start Date:
07/31/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Columbus1

Match Contributed

Activity Description:

REHAB RECONSTRUCTION OF 5 HOUSING UNITS

4410-440506/AHT/CUL
AFFORDABLE HOUSING TRUST/CUL

Activity Status:

Under Way

Project Title:

(E)Redevelop; NSF-Homeownership Opportunities
Projected End Date:

02/28/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Columbus

Jul 1 thru Sep 30, 2013 To Date

N/A $1,158,133.93
$0.00 $1,158,133.93
$0.00 $1,158,133.93
$0.00 $1,158,133.93
$0.00 $941,629.40
$0.00 $216,504.53
$0.00 $115,020.72
$0.00 $1,158,133.93
$0.00 $1,158,133.93
$0.00 $0.00

Reduced budget by $33,065.05 for cancelled balance of P.O.'s on 649 S 22nd (15,812.41), and 617 Gilbert (17,252.64).

Location Description:

617 Gilbert St.
681 Gilbert St.
649 S. 22nd St.
706 S. 22nd St.
807 Ann St.

Activity Progress Narrative:

681 Gilbert is in contract and expected to sell next quarter.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

36

Cumulative Actual Total / Expected
Total
4/5
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
4/5

4/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 4/0 4/5 100.00
0/0 4/0 4/5 100.00

Amount

37
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
NSF-HO-E

Projected Start Date:
10/01/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
HOMEBUYER EDUCATION

24CFR570.201(E)PS FOR HB COUNSELING

4410-440509 COLUMBUS URBAN LEAGUE

CUL/HOMEBUYER ED

Activity Status:
Completed
Project Title:

(E)Redevelop; NSF-Homeownership Opportunities
Projected End Date:

07/31/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Columbusl

Jul 1 thru Sep 30, 2013

N/A
($16,256.95)
($16,256.95)
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Original estimate of 140 households to receive Homebuyer Education Counseling.
Added $73,693 for new contract to use available NSP1 funds.

Location Description:

788 Mt. Vernon Ave Columbus, OH 43203-1408

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total

38

To Date
$115,195.27

$115,195.27

$115,195.27
$115,195.27

$115,195.27
$0.00

$0.00
$115,195.27

$0.00

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
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# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

316/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2484/0 685/0 3477/140 91.14
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
NSF-HO-E

Projected Start Date:
10/01/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
HOMEBUYER EDUCATION

24CFR570.201(E)PS FOR HB COUNSELING

4410-440509 MORPC/HOMEBUYER ED
MORPC/HOMEBUYER ED

Activity Status:

Completed

Project Title:

(E)Redevelop; NSF-Homeownership Opportunities
Projected End Date:

07/31/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Columbusl

Jul 1 thru Sep 30, 2013 To Date
N/A $89,209.27
($3,053.43) $89,209.27
($3,053.43) $89,209.27
$0.00 $89,209.27
$0.00 $89,209.27
$0.00 $0.00
$0.00 $0.00
$0.00 $89,209.27
$0.00 $0.00

Original estimate of 100 households to receive Homebuyer Education Counseling.
Added $43,033 for new contract to use available NSP1 funds.

Location Description:
50 W. GAY ST

SUB - MORPC 111 LIBERTY ST STE 100 COLS OH 43215

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
603/0

Mod Total Low/Mod%
914/0 2036/100 74.51
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
NSF-HO-E

Projected Start Date:
06/01/2012

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

4410-440509-OSU/Homebuyer Ed
Homebuyer Ed-OSU-440509

Activity Status:

Completed

Project Title:

(E)Redevelop; NSF-Homeownership Opportunities
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

City of Columbus2

Jul 1 thru Sep 30, 2013 To Date
N/A $26,298.11
($3,154.89) $26,298.11
($3,154.89) $26,298.11
$0.00 $26,298.11
$0.00 $26,298.11
$0.00 $0.00
$0.00 $0.00
$0.00 $26,298.11
$0.00 $0.00

Provide homebuyer education and credit counseling to NSP1 eligible homebuyers.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low
# of Households 0

This Report Period

Cumulative Actual Total / Expected
Mod Total Low Mod

0 0 19/100 33/0 54/100
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Total Low/Mod%

96.30
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

43
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Grantee Activity Number: 4410-440510-HFHGC

Activity Title: HFHGC-25% SET ASIDE

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

SetAside-HO-B (B) Purchase & Rehab; 25% SetAside for 50% AMI -

Projected Start Date: Projected End Date:

08/31/2010 04/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Columbus

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,000,000.00

Total Budget $0.00 $1,000,000.00

Total Obligated $0.00 $1,000,000.00

Total Funds Drawdown $0.00 $999,800.22
Program Funds Drawdown $0.00 $906,484.63
Program Income Drawdown $0.00 $93,315.59

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $999,800.22

City of Columbusl $0.00 $999,800.22
Match Contributed $0.00 $0.00

Activity Description:

This project consists of eleven single family homes which are being redeveloped or new built for sale.

Location Description:

1354 Minnesota
1358 Minnesota
1664 Minnesota
1455 Myrtle

83 S. Eureka
280 S. Eureka
287 S. Eureka
323 S. Eureka
388 S. Eureka
62 N. Burgess
1362 Minnesota

Activity Progress Narrative:

This project, which is part of the 50% AMI set aside, consists of eleven homes. To date, all eleven homes have been
completed with 10 of them sold and occupied. The final home (83 Eureka) has an identified buyer and additional funds were
allocated to construct a fence to assist in the marketability of the property. The potential buyer may be over 50% AMI, the City
has received confirmation from HUD that the 50% set aside has been achieved allowing this property to be converted to 120%
AMI if needed.
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
10/11

10/11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

10/0 0/0 10/11 100.00

10/0 0/0 10/11 100.00
Amount
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Grantee Activity Number: 4410-440511 BOULEVARD HOMES - 25% -

RENTAL
Activity Title: NSP1/7-0109/269/ SCATTERED SITES
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Completed
Project Number: Project Title:
SetAside-RO-B (B) Purchase & Rehab; 25% SetAside for 50% AMI-Rental
Projected Start Date: Projected End Date:
09/01/2010 09/01/2011
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Columbusl
Overall Jul 1 thru Sep 30, 2013 To Date
Total Projected Budget from All Sources N/A $521,050.00
Total Budget $0.00 $521,050.00
Total Obligated $0.00 $521,050.00
Total Funds Drawdown $0.00 $521,050.00
Program Funds Drawdown $0.00 $521,050.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $521,050.00
Match Contributed $0.00 $0.00

Activity Description:

15 scattered SF homes for new build or rehab of existing structures to be used for rental housing.

Location Description:

42 West Park
134 West Park
210 West Park
297 West Park
124 S. Princeton
208 S. Princeton
274 Avondale
41 Dakota

300 Dakota

82 Cypress

245 Cypress
251 Cypress
261 Hawkes
849 Rich St

259 S. Yale

Activity Progress Narrative:
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
30/15

30/15

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

15/0 0/0 15/15 100.00

15/0 0/0 15/15 100.00
Amount
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Grantee Activity Number: 4410-440511 CHP - WHITTIER 25% SET ASIDE -

RENTAL

Activity Title: WHITTIER LANDING/NSP/7-0109/270
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Completed
Project Number: Project Title:
SetAside-RO-B (B) Purchase & Rehab; 25% SetAside for 50% AMI-Rental
Projected Start Date: Projected End Date:
08/20/2010 08/11/2011
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Columbusl
Overall Jul 1 thru Sep 30, 2013 To Date
Total Projected Budget from All Sources N/A $1,505,400.00
Total Budget $0.00 $1,505,400.00
Total Obligated $0.00 $1,505,400.00
Total Funds Drawdown $0.00 $1,505,400.00

Program Funds Drawdown $0.00 $1,306,448.10

Program Income Drawdown $0.00 $198,951.90
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $1,505,400.00
Match Contributed $0.00 $0.00

Activity Description:

Scattered site single family homes that are new build/rehab projects to provide affordable rental housing.

Location Description:

875 Gilbert

876 Linwood
834 Gilbert

871 Gilbert

874 Gilbert

1123 Columbus
1129 E. Columbus St.
785 S. 22nd

898 S. 22nd

571 Seiber

939 Wilson

720 Seibert

1147 Sycamore
1151 Sycamore
1110 Stanley
9610akwood
951 Seymour
1092 Seymour
795 S. Champion
871 Studer
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915 Studer
939 Studer
871 Wilson
992 Wilson
935 Wilson
973 Wilson
1051 &ndash 1053 Oakwood

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
27127

Cumulative Actual Total / Expected
Total
27127

27127

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

2710 0/0 27/27 100.00

2710 0/0 27127 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

SetAside-RO-B

Projected Start Date:

06/02/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

4410-440511 FRANKLINTON - 25% - RENTAL
FDA/NSP1/2-2610/271

Activity Status:

Completed

Project Title:

(B) Purchase & Rehab; 25% SetAside for 50% AMI-Rental
Projected End Date:

08/10/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Columbusl

Jul 1 thru Sep 30, 2013 To Date
N/A $858,022.00
$0.00 $858,022.00
$0.00 $858,022.00
$0.00 $858,022.00
$0.00 $858,022.00
$0.00 $0.00

$0.00 $0.00

$0.00 $858,022.00
$0.00 $0.00

3 duplexes and 1 SF home to be demolished and new built or rehab to the existing structure and used for rental properties.

Location Description:
28-30, 85-87 CYPRESS, 147-49 DAKOTA, 817-19 BELLOWS

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod

Cumulative Actual Total / Expected
Total
7

77

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
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# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

710 0/0 714 100.00
710 0/0 714 100.00
Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

4410-440511 HILLTOP-25% RENTAL

HILLTOP HOUSING/NSP1/7-0109/265

Rehabilitation/reconstruction of residential structures

Project Number:
SetAside-RO-B
Projected Start Date:
08/13/2010

Benefit Type:
Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

(B) Purchase & Rehab; 25% SetAside for 50% AMI-Rental
Projected End Date:

08/13/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Columbusl

Jul 1 thru Sep 30, 2013 To Date

N/A $1,565,054.67
$0.00 $1,565,054.67
$0.00 $1,565,054.67
$0.00 $1,565,054.67
$0.00 $1,516,946.37
$0.00 $48,108.30
$0.00 $0.00

$0.00 $1,565,054.67
$0.00 $0.00

Scattered site, single family development for new build/rehab projects to provide affordable rental housing. Project completed,
cancelled remaining balance of $11,174.33.

Location Description:

109 N. Burgess

271 S. Highland Ave
75 Powell

102 N. Ogden

112 S. Richardson
137 S. Richardson Ave
349 S. Wheatland Ave
96 S. Warren Ave.
146 N. Ogden Ave.
166 N. Wayne Ave.
230 S. Eureka Ave.
337 S. Ogden Ave.
2227 Safford Ave.

227 Columbian Ave.
211 N. Terrace Ave.

147 Belvidere Ave.
162 N. Eureka Ave.
716 S. Terrace Ave
682 S. Ogden Ave
664 S. Wayne Ave.
575 S. Eureka Ave.

563 S. Wayne Ave
433 S. Burgess Ave.
364 Midland Ave

361 S. Richardson Ave.

361 S. Burgess Ave.
334 N. Ogden Ave.
320 Midland Ave.
205 N. Powell Ave.
271 S. Highland Ave

Activity Progress Narrative:
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
30/30

30/30

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

30/0 0/0 30/30 100.00

30/0 0/0 30/30 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
SetAside-RO-B

Projected Start Date:
08/10/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Quad rehab project to provide affordable rental housing.

Location Description:
1221-1227 S. 22ND ST

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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4410-440511-AHT 25% - RENTAL
AHT/CORNERSTONE/NSP1/2-2610/272

Activity Status:

Completed

Project Title:

(B) Purchase & Rehab; 25% SetAside for 50% AMI-Rental
Projected End Date:

08/11/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Columbusl

Jul 1 thru Sep 30, 2013 To Date
N/A $469,460.18
$0.00 $469,460.18
$0.00 $469,460.18
$0.00 $469,460.18
$0.00 $413,074.06
$0.00 $56,386.12
$0.00 $0.00

$0.00 $469,460.18
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
4/4

4/4
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
4/0 0/0 4/4 100.00
4/0 0/0 4/4 100.00

Amount
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Grantee Activity Number: 450500 - Finance Staff

Activity Title: Finance and Management Staff

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMIN-P&A 10% Planning & Admin Cap

Projected Start Date: Projected End Date:

01/01/2009 03/02/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Columbus

Overall Jul 1 thru Sep 30, 2013 To Date

Total Projected Budget from All Sources N/A $568,007.00

Total Budget $0.00 $568,007.00

Total Obligated $0.00 $568,007.00

Total Funds Drawdown $1,297.01 $405,128.82
Program Funds Drawdown $0.00 $396,242.43
Program Income Drawdown $1,297.01 $8,886.39

Program Income Received $0.00 $0.00

Total Funds Expended $1,297.01 $405,400.88

City of Columbusl $1,297.01 $405,400.88
Match Contributed $0.00 $0.00

Activity Description:

24CFR570.205,206: Department of Finance and Management, Grants Management - The Grants Management staff will assist
in the administration of the Neighborhood Stabilization Program in a variety of financial and regulatory areas. Activities will
include financial management, program monitoring, technical assistance, regulatory compliance, completion of required
environmental reviews, loan servicing, prevailing wage compliance, project eligibility issues and the preparation of required
federal reports. Major Components: Staff salaries, Advertising (publication of public notices), and Loan servicing costs
(AmeriNational contract).

Location Description:
90 W. Broad Street Columbus, Ohio 43215

Activity Progress Narrative:

Staff provided financial management services including budgeting, cash management, financial reconciliation and drawdown of
NSP1 funds, completed environmental reviews of proposed projects, presented Section 3 regulatory compliance information to
developers and contractors, and continued monitoring of NSP1 activites, including compliance with federal prevailing wage
regulations.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
ADMIN-P&A
Projected Start Date:
01/01/2009

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Columbus2
Match Contributed

Activity Description:

450500-Finance Staff Contracts

Finance and Mgt. Staff

Activity Status:
Under Way
Project Title:

10% Planning & Admin Cap

Projected End Date:
03/02/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Columbus

Jul 1 thru Sep 30, 2013

N/A
$0.00

$0.00
$1,233.42

$0.00
$1,233.42

$0.00
$399.57
$399.57

$0.00

Loan servicing contract for NSP1 projects managed by Finance.

Location Description:
City Hall

Activity Progress Narrative:

AmeriNational Community Services Inc. provides servicing of city loans funded with NSP monies.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$16,132.50
$16,132.50

$16,132.50
$3,699.86

$719.47
$2,980.39

$0.00
$2,866.01
$2,866.01

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 50
Monitoring Visits 0 17
Audit Visits 0 0
Technical Assistance Visits 0 23
Monitoring/Technical Assistance Visits 0 10
Report/Letter Issued 0 28
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